
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 01/08/2018

ESTIMATE SUMMARY 10:51:20

CONTID: C20561         ESTIMATE NO: 0008 PROG 2005

PCN: 20561-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US36:STRASBURG TO BYERS PERCENT TIME:

PROJECT NO: STA0362-035                   

US36:STRASBURG TO BYERS

NAME OF ROAD:  

PROJECT COUNTIES: ARAPAHOE

CONTRACTOR:

APC CONSTRUCTION CO., LLC PAY PERIOD ENDING

14802 W, 44th AVE. DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GOLDEN CO 80403     (303)279-6611 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,663,965.61 PARTICIPATING $ $ 143,991.17

AWARD PROJECT AMT: 4,358,821.17 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -14,169.31

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

80.81

WORK DAYS

WORK DAYS

89.53%

488,228.23

143,991.17

129,821.86

129,821.86

$

$

$

$

4,175,737.38

0.00

4,175,737.38

0.00

4,175,737.38

-65,382.32

0.00

4,110,355.06

0.00

AMOUNT DUE 4,110,355.06 129,821.86

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 129,821.86

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

ADAMS

  

149.5 TIME ALLOW: 185

ORIG TIME ALLOW: 185

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/08/2017

05/08/2017

12/30/2017

03/23/2017

04/05/2017

04/21/2017

05/08/2017
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PCN: 20561-BID    ESTIMATE RUN 01/08/2018

PROJECT: STA0362-035                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:51:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Structure 0.000

0.000

202-00001  
 

0.000.000

0.00

0.000

EACH

1,750.00000

0010 Removal of Delineator 0.000

26.000

202-00090  
 

303.6826.000

303.68

26.000

EACH

11.68000

0015 Removal of Median Cover 6.000

0.000

202-00195  
 

348.546.000

0.00

6.000

SY  

58.09000

0020 Removal of Sidewalk 95.000

0.000

202-00200  
 

3,863.6595.000

0.00

95.000

SY  

40.67000

0025 Removal of Curb and Gutter 343.000

0.000

202-00203  
 

9,964.15343.000

0.00

343.000

LF  

29.05000

0030 Removal of Concrete Curb Ramp 25.000

0.000

202-00206  
 

1,016.7525.000

0.00

25.000

SY  

40.67000

0035 Removal of Concrete Pavement 21.000

0.000

202-00210  
 

1,219.8921.000

0.00

21.000

SY  

58.09000

0040 Removal of Asphalt Mat 3,889.000

0.000

202-00220  
 

27,806.353,889.000

0.00

3,889.000

SY  

7.15000

0045 Removal of Asphalt Mat (Planing) 102,273.000

0.000

202-00240  
 

238,296.09102,273.000

0.00

102,273.000

SY  

2.33000

0050 Removal of Guardrail Type 3 400.000

594.000

202-01130  
 

4,443.18994.000

2,655.18

994.000

LF  

4.47000

0055 Removal of End Anchorage 0.000

0.000

202-01300  
 

0.000.000

0.00

4.000

EACH

226.63000
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PCN: 20561-BID    ESTIMATE RUN 01/08/2018

PROJECT: STA0362-035                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:51:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Clean Valve Box 0.000

0.000

202-04005  
 

0.000.000

0.00

0.000

EACH

589.69000

0065 Clean Inlet 1.000

0.000

202-04010  
 

1,769.071.000

0.00

2.000

EACH

1,769.07000

0070 Unclassified Excavation 21.000

0.000

203-00000  
 

873.6021.000

0.00

21.000

CY  

41.60000

0075 Blading 28.000

0.000

203-01500  
 

4,483.6428.000

0.00

40.000

HOUR

160.13000

0080 Potholing 26.500

0.500

203-01597  
 

7,164.7227.000

132.68

27.000

HOUR

265.36000

0085 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

0.000

CY  

53.07000

0090 Erosion Log Type 1 (9 Inch) 309.000

0.000

208-00012  
 

2,005.41309.000

0.00

309.000

LF  

6.49000

0095 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

0.000

LF  

26.53000

0100 Concrete Washout Structure 1.000

0.000

208-00045  
 

1,140.731.000

0.00

1.000

EACH

1,140.73000

0105 Storm Drain Inlet Protection (Type I) 0.000

0.000

208-00053  
 

0.000.000

0.00

0.000

EACH

383.30000

0110 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

0.000

EACH

3,272.76000
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PCN: 20561-BID    ESTIMATE RUN 01/08/2018

PROJECT: STA0362-035                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:51:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Sweeping (Sediment Removal) 4.000

0.000

208-00106  
 

943.524.000

0.00

10.000

HOUR

235.88000

0120 Erosion Control Management 9.000

2.000

208-00207  
 

5,189.2511.000

943.50

11.000

DAY 

471.75000

0125 Reset Ground Sign 3.000

3.000

210-00810  
 

2,627.886.000

1,313.94

6.000

EACH

437.98000

0130 Adjust Valve Box 4.000

0.000

210-04050  
 

1,975.444.000

0.00

4.000

EACH

493.86000

0135 Seeding (Native) 0.000

0.500

212-00006  
 

6,044.290.500

6,044.29

0.500

ACRE

12,088.58000

0140 Spray-on Mulch Blanket 0.000

0.400

213-00012  
 

9,199.120.400

9,199.12

0.400

ACRE

22,997.79000

0145 Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

0.000

465.000

216-00201  
 

2,329.65465.000

2,329.65

465.000

SY  

5.01000

0150 Wildlife Biologist 106.500

0.500

240-00000  
 

12,619.58107.000

58.97

107.000

HOUR

117.94000

0155 Removal of Nests 12.000

0.000

240-00010  
 

1,344.4812.000

0.00

12.000

HOUR

112.04000

0160 Aggregate Base Course (Special) 101.000

0.000

304-09000  
 

6,058.99101.000

0.00

150.000

CY  

59.99000

0165 Hot Mix Asphalt (Patching) (Asphalt) 65.500

36.910

403-00720  
 

20,482.00102.410

7,382.00

102.410

TON 

200.00000
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PCN: 20561-BID    ESTIMATE RUN 01/08/2018

PROJECT: STA0362-035                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:51:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Hot Mix Asphalt (Grading S) (75) (PG 64-22) 1,034.120

0.000

403-33741  
 

102,998.351,034.120

0.00

1,034.120

TON 

99.60000

0175 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 15,571.470

-1,733.270

403-34751  
 

1,215,685.8713,838.200

-152,267.77

15,571.470

TON 

87.85000

0176 Added Item (Dollar)/ Price Reduction for Overweight 
Trucks

-80.000

0.000

900-00006  
 

-80.00-80.000

0.00

-80.000

DOL 

1.00000

0180 Emulsified Asphalt (Slow-Setting) 5,007.000

25.000

411-10255  
 

27,676.005,032.000

137.50

5,032.000

GAL 

5.50000

0185 Concrete Pavement (8 Inch) 13.000

0.000

412-00800  
 

4,550.0013.000

0.00

13.000

SY  

350.00000

0190 Riprap (12 Inch) 0.000

8.000

506-00212  
 

720.008.000

720.00

8.000

CY  

90.00000

0195 12 Inch Plastic Pipe 0.000

120.000

603-50012  
 

7,200.00120.000

7,200.00

120.000

LF  

60.00000

0200 Guardrail Type 3 (6-3 Post Spacing) 31 in MGS 1,906.000

1,100.000

606-00301  
 

84,709.083,006.000

30,998.00

3,006.000

LF  

28.18000

0200 MATERIAL ALLOWANCE 900.299

-900.299

0.000.000

-10,654.51LF  

11.83441

0205 Transition Type 3G 31 in MGS 8.000

4.000

606-01370  
 

25,800.8412.000

8,600.28

12.000

EACH

2,150.07000

0205 MATERIAL ALLOWANCE Transition Type 3G 31 in MGS 4.000

-4.000

0.000.000

-3,514.80EACH

878.70000
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PCN: 20561-BID    ESTIMATE RUN 01/08/2018

PROJECT: STA0362-035                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:51:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0206 Transition Ty 3J 1.000

0.000

606-01385  
 

753.401.000

0.00

1.000

EACH

753.40000

0207 End Anchor Ty 3K 1.000

0.000

606-01390  
 

1,602.311.000

0.00

1.000

EACH

1,602.31000

0208 End Anchor (Nonflared) 1.000

0.000

606-02003  
 

2,435.291.000

0.00

1.000

EACH

2,435.29000

0210 End Anchorage (Flared) 31 in MGS 10.000

4.000

606-02005  
 

38,480.4014.000

10,994.40

14.000

EACH

2,748.60000

0210 MATERIAL ALLOWANCE End Anchorage (Flared) 31 in MGS 0.000

0.000

0.000.000

0.00EACH

1,230.00000

0215 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

0.000

LF  

11.50000

0220 Concrete Sidewalk (6 Inch) 79.000

0.000

608-00006  
 

4,589.1179.000

0.00

79.000

SY  

58.09000

0225 Concrete Curb Ramp 120.000

0.000

608-00010  
 

34,858.80120.000

0.00

120.000

SY  

290.49000

0230 Detectable Warnings 10.000

0.000

608-00015  
 

580.9010.000

0.00

10.000

SF  

58.09000

0235 Curb Type 2 (Section B) 8.000

0.000

609-20010  
 

464.728.000

0.00

8.000

LF  

58.09000

0240 Curb and Gutter Type 2 (Section I-B) 267.000

0.000

609-21010  
 

12,407.49267.000

0.00

267.000

LF  

46.47000
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PCN: 20561-BID    ESTIMATE RUN 01/08/2018

PROJECT: STA0362-035                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:51:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0245 Curb and Gutter Type 2 (Section II-B) 8.000

0.000

609-21020  
 

511.288.000

0.00

8.000

LF  

63.91000

0250 Curb and Gutter Type 2 (Section II-M) 4.000

0.000

609-21021  
 

278.884.000

0.00

4.000

LF  

69.72000

0251 Added Item (Dollar)/ Concrete Price Reduction -364.320

0.000

900-00006  
 

-364.32-364.320

0.00

-364.320

DOL 

1.00000

0255 Curb Type 6 (Section M) 249.000

1,136.000

609-60011  
 

14,514.801,385.000

11,905.28

1,385.000

LF  

10.48000

0260 Median Cover Material (Concrete) 17.000

0.000

610-00030  
 

3,950.6317.000

0.00

17.000

SF  

232.39000

0265 Delineator (Flexible) (Type I) 0.000

75.000

612-00041  
 

3,941.2575.000

3,941.25

75.000

EACH

52.55000

0270 Delineator (Flexible) (Type II) 0.000

0.000

612-00042  
 

0.000.000

0.00

0.000

EACH

58.39000

0275 Delineator (Flexible) (Type III) 0.000

20.000

612-00043  
 

1,284.8020.000

1,284.80

20.000

EACH

64.24000

0280 Embankment Protector Type 3 0.000

2.000

615-00030  
 

6,400.002.000

6,400.00

2.000

EACH

3,200.00000

0285 Construction Surveying 0.900

0.000

625-00000  
 

20,610.000.900

0.00

1.000

L S 

22,900.00000

0286 Const Surveying (Hour) 23.500

0.500

625-00001  
 

3,600.0024.000

75.00

24.000

HOUR

150.00000
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PCN: 20561-BID    ESTIMATE RUN 01/08/2018

PROJECT: STA0362-035                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:51:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0290 Mobilization 0.850

0.000

626-00000  
 

255,000.000.850

0.00

0.850

L S 

300,000.00000

0295 Public Information Services (Tier IV) 0.950

0.050

626-01104  
 

14,885.001.000

744.25

1.000

L S 

14,885.00000

0300 Modified Epoxy Pavement Marking 0.000

442.000

627-00008  
 

36,438.48442.000

36,438.48

442.000

GAL 

82.44000

0305 Pavement Marking Paint (Waterborne) 556.000

0.000

627-00011  
 

20,371.84556.000

0.00

775.000

GAL 

36.64000

0310 Preformed Plastic Pavement Marking (Xwalk-Stop Line) 
(Type I 

1,474.000

0.000

627-30329  
 

21,933.121,474.000

0.00

1,474.000

SF  

14.88000

0315 Locate Monuments 0.000

0.000

629-01110  
 

0.000.000

0.00

0.000

HOUR

286.25000

0320 Flagging 2,489.000

134.500

630-00000  
 

91,901.212,623.500

4,711.54

3,000.000

HOUR

35.03000

0325 Traffic Control Inspection 78.000

7.000

630-00007  
 

32,257.5085.000

2,656.50

100.000

DAY 

379.50000

0330 Traffic Control Management 102.000

11.000

630-00012  
 

119,215.00113.000

11,605.00

140.000

DAY 

1,055.00000

0335 Barricade (Type 3 M-A) (Temporary) 5.400

0.000

630-80335  
 

1,576.695.400

0.00

6.000

EACH

291.98000

0340 Construction Traffic Sign (Panel Size A) 24.300

0.000

630-80341  
 

1,702.9424.300

0.00

27.000

EACH

70.08000
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PCN: 20561-BID    ESTIMATE RUN 01/08/2018

PROJECT: STA0362-035                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:51:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0345 Construction Traffic Sign (Panel Size B) 61.200

0.000

630-80342  
 

4,646.3061.200

0.00

68.000

EACH

75.92000

0350 Construction Traffic Sign (Panel Size C) 9.000

0.000

630-80343  
 

735.849.000

0.00

10.000

EACH

81.76000

0355 Portable Message Sign Panel 3.600

0.000

630-80355  
 

31,536.003.600

0.00

4.000

EACH

8,760.00000

0360 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

0.000

630-80358  
 

0.000.000

0.00

0.000

EACH

1,755.00000

0365 Drum Channelizing Device 83.700

0.000

630-80360  
 

1,466.4283.700

0.00

93.000

EACH

17.52000

0370 Traffic Cone 90.000

0.000

630-80380  
 

1,051.2090.000

0.00

100.000

EACH

11.68000

0375 Traffic Signal (Temporary) 2.000

0.000

630-86800  
 

70,000.002.000

0.00

2.000

L S 

35,000.00000

0380 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

180,000.000

F A 

1.00000

0385 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0390 F/A Asphalt Pavement Incentive 0.000

18,049.120

700-70012  
 

18,049.1218,049.120

18,049.12

30,000.000

F A 

1.00000

0395 F/A Fuel Cost Adjustment 2,789.280

86.980

700-70016  
 

2,876.262,876.260

86.98

2,876.260

F A 

1.00000
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PCN: 20561-BID    ESTIMATE RUN 01/08/2018

PROJECT: STA0362-035                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:51:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0400 F/A Roadway Smoothness Incentive 0.000

10,647.020

700-70018  
 

10,647.0210,647.020

10,647.02

10,647.020

F A 

1.00000

0405 F/A Asphalt Cement Cost Adjustment -114.060

69.770

700-70019  
 

-44.29-44.290

69.77

-44.290

F A 

1.00000

0410 F/A On-The-Job Trainee 640.000

0.000

700-70023  
 

640.00640.000

0.00

640.000

F A 

1.00000

0415 F/A Interim Surface Repair 0.000

0.000

700-70031  
 

0.000.000

0.00

0.000

F A 

1.00000

0420 F/A Landscape Restoration 0.000

1,123.720

700-70034  
 

1,123.721,123.720

1,123.72

5,000.000

F A 

1.00000

0425 F/A Railroad Flagging 0.000

24,783.880

700-70042  
 

24,783.8824,783.880

24,783.88

50,000.000

F A 

1.00000

0430 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0435 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

5,000.000

F A 

1.00000

CAT 2,756,466.7857,098.703,211,156.39CURRENT AMT0200 $ $ $

CAT NO0205 CR 2 - ADAMS COUNTY 

0440 Removal of Asphalt Mat (Planing) 3,083.000

0.000

202-00240  
 

7,183.393,083.000

0.00

3,083.000

SY  

2.33000

0442 Rem Conc Pavement 34.000

0.000

202-00210  
 

1,975.0634.000

0.00

34.000

SY  

58.09000
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PCN: 20561-BID    ESTIMATE RUN 01/08/2018

PROJECT: STA0362-035                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:51:20

CUMULATIVE
AMOUNT

CAT NO0205 CR 2 - ADAMS COUNTY 

0445 Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

0.000

SY  

349.65000

0450 Blading 3.500

0.000

203-01500  
 

560.463.500

0.00

3.500

HOUR

160.13000

0455 Aggregate Base Course (Special) 400.000

0.000

304-09000  
 

23,996.00400.000

0.00

400.000

CY  

59.99000

0460 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

0.000

TON 

200.00000

0465 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 4,883.500

0.000

403-34751  
 

429,015.484,883.500

0.00

4,883.500

TON 

87.85000

0470 Emulsified Asphalt (Slow-Setting) 1,230.000

0.000

411-10255  
 

6,765.001,230.000

0.00

1,230.000

GAL 

5.50000

0472 Conc Pvmt (8 In) 36.000

0.000

412-00800  
 

12,600.0036.000

0.00

36.000

SY  

350.00000

0475 Concrete (Patching)(Fast Curing) 0.000

0.000

601-06165  
 

0.000.000

0.00

0.000

CF  

329.12000

0476 Reinf Steel 312.000

0.000

602-00000  
 

449.28312.000

0.00

312.000

LB  

1.44000

0478 Reinf Steel (Epoxy) 174.000

0.000

602-00020  
 

274.92174.000

0.00

174.000

LB  

1.58000

0480 Sign Panel (Class I) 43.000

0.000

614-00011  
 

1,104.6743.000

0.00

43.000

SF  

25.69000
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PCN: 20561-BID    ESTIMATE RUN 01/08/2018

PROJECT: STA0362-035                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:51:20

CUMULATIVE
AMOUNT

CAT NO0205 CR 2 - ADAMS COUNTY 

0485 Steel Sign Post (2x2 Inch Tubing) 54.000

0.000

614-00216  
 

630.7254.000

0.00

54.000

LF  

11.68000

0490 Mobilization 0.150

0.000

626-00000  
 

45,000.000.150

0.00

0.150

L S 

300,000.00000

0495 Modified Epoxy Pavement Marking 129.000

5.000

627-00008  
 

11,046.96134.000

412.20

134.000

GAL 

82.44000

0500 Pavement Marking Paint (Waterborne) 183.000

0.000

627-00011  
 

6,705.12183.000

0.00

183.000

GAL 

36.64000

0505 Preformed Plastic Pavement Marking (Type I) 710.000

0.000

627-01001  
 

13,411.90710.000

0.00

710.000

SF  

18.89000

0510 Preformed Plastic Pavement Marking (Xwalk-Stop Line) 
(Type I 

48.000

0.000

627-30329  
 

714.2448.000

0.00

48.000

SF  

14.88000

0515 Flagging 280.500

0.000

630-00000  
 

9,825.92280.500

0.00

280.500

HOUR

35.03000

0520 Barricade (Type 3 M-A) (Temporary) 3.600

0.000

630-80335  
 

1,051.133.600

0.00

4.000

EACH

291.98000

0525 Construction Traffic Sign (Panel Size A) 18.900

0.000

630-80341  
 

1,324.5118.900

0.00

21.000

EACH

70.08000

0530 Construction Traffic Sign (Panel Size B) 21.600

0.000

630-80342  
 

1,639.8721.600

0.00

24.000

EACH

75.92000

0535 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

0.000

630-80358  
 

0.000.000

0.00

0.000

EACH

1,755.00000
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PCN: 20561-BID    ESTIMATE RUN 01/08/2018

PROJECT: STA0362-035                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:51:20

CUMULATIVE
AMOUNT

CAT NO0205 CR 2 - ADAMS COUNTY 

0540 Drum Channelizing Device 38.700

0.000

630-80360  
 

678.0238.700

0.00

43.000

EACH

17.52000

0545 Traffic Cone 58.500

0.000

630-80380  
 

683.2858.500

0.00

65.000

EACH

11.68000

0550 F/A Asphalt Pavement Incentive 7,076.020

13.330

700-70012  
 

7,089.357,089.350

13.33

7,089.350

F A 

1.00000

0555 F/A Asphalt Cement Cost Adjustment -1,777.000

0.000

700-70019  
 

-1,777.00-1,777.000

0.00

-1,777.000

F A 

1.00000

CAT 581,948.28425.53582,545.71CURRENT AMT0205 $ $ $

CAT NO0305 STRUCTURE F-19-AJ 

0560 Removal of Asphalt Mat (Planing) (Special) 436.000

0.000

202-00246  
 

5,088.12436.000

0.00

436.000

SY  

11.67000

0565 Removal of Bridge Railing 284.000

0.000

202-00425  
 

7,457.84284.000

0.00

284.000

LF  

26.26000

0570 Removal of Portions of Present Structure (Class 2) 142.000

90.000

202-00453  
 

81,118.80232.000

31,468.50

232.000

SY  

349.65000

0575 Removal of Portions of Present Structure (Class 3) 23.000

9.000

202-00460  
 

20,528.6432.000

5,773.68

32.000

SY  

641.52000

0580 Removal of Expansion Device 32.000

0.000

202-00504  
 

9,763.5232.000

0.00

32.000

LF  

305.11000

0585 Structure Backfill (Flow-Fill) 10.000

0.000

206-00065  
 

4,993.7010.000

0.00

10.000

CY  

499.37000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:51:20

CUMULATIVE
AMOUNT

CAT NO0305 STRUCTURE F-19-AJ 

0590 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

25.000

403-34751  
 

2,196.2525.000

2,196.25

25.000

TON 

87.85000

0595 Waterproofing (Membrane) 0.000

436.000

515-00120  
 

9,483.00436.000

9,483.00

436.000

SY  

21.75000

0600 Bridge Expansion Device (0-4 Inch) 28.000

0.000

518-01004  
 

10,444.2828.000

0.00

28.000

LF  

373.01000

0605 Concrete Class DR 19.200

13.500

601-03057  
 

43,197.0332.700

17,833.64

32.700

CY  

1,321.01000

0610 Concrete (Patching) 4.500

0.000

601-06100  
 

7,500.874.500

0.00

4.500

CY  

1,666.86000

0615 Concrete (Patching) 10.000

0.000

601-06150  
 

9,158.3010.000

0.00

10.000

SF  

915.83000

0620 Galvanic Anodes (Install Only) 445.000

240.000

601-51007  
 

11,117.55685.000

3,895.20

685.000

EACH

16.23000

0625 Reinforcing Steel 1,349.000

1,144.000

602-00000  
 

3,589.922,493.000

1,647.36

2,493.000

LB  

1.44000

0630 Reinforcing Steel (Epoxy Coated) 567.000

0.000

602-00020  
 

895.86567.000

0.00

567.000

LB  

1.58000

0635 Bridge Rail Type 10R 286.000

0.000

606-11010  
 

83,795.14286.000

0.00

286.000

LF  

292.99000
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PCN: 20561-BID    ESTIMATE RUN 01/08/2018

PROJECT: STA0362-035                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:51:20

CUMULATIVE
AMOUNT

CAT NO0305 STRUCTURE F-19-AJ 

0640 Fence Chain Link (Special) 0.000

0.000

607-53005  
 

0.000.000

0.00

120.000

LF  

274.51000

CAT 310,328.8272,297.63343,270.02CURRENT AMT0305 $ $ $

CAT NO0315 STRUCTURE F-19-C 

0645 Removal of Asphalt Mat (Planing) (Special) 376.000

0.000

202-00246  
 

4,387.92376.000

0.00

376.000

SY  

11.67000

0650 Removal of Bridge Railing 262.000

0.000

202-00425  
 

6,880.12262.000

0.00

262.000

LF  

26.26000

0655 Removal of Portions of Present Structure (Class 2) 42.000

0.000

202-00453  
 

14,685.3042.000

0.00

42.000

SY  

349.65000

0660 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 39.930

0.000

403-34751  
 

3,507.8539.930

0.00

39.930

TON 

87.85000

0665 Concrete Class DR 4.800

0.000

601-03057  
 

6,340.854.800

0.00

4.800

CY  

1,321.01000

0670 Reinforcing Steel 402.000

0.000

602-00000  
 

578.88402.000

0.00

402.000

LB  

1.44000

0675 Bridge Rail Type 10R 228.000

0.000

606-11010  
 

66,801.72228.000

0.00

228.000

LF  

292.99000

CAT 103,182.640.00103,182.64CURRENT AMT0315 $ $ $

CAT NO0325 STRUCTURE F-19-F 

0680 Removal of Asphalt Mat (Planing) (Special) 364.000

0.000

202-00246  
 

4,247.88364.000

0.00

364.000

SY  

11.67000

0685 Removal of Bridge Railing 262.000

0.000

202-00425  
 

6,880.12262.000

0.00

262.000

LF  

26.26000
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PCN: 20561-BID    ESTIMATE RUN 01/08/2018

PROJECT: STA0362-035                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:51:20

CUMULATIVE
AMOUNT

CAT NO0325 STRUCTURE F-19-F 

0690 Removal of Portions of Present Structure (Class 2) 136.000

0.000

202-00453  
 

47,552.40136.000

0.00

136.000

SY  

349.65000

0695 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 40.000

0.000

403-34751  
 

3,514.0040.000

0.00

40.000

TON 

87.85000

0700 Concrete Class DR 15.700

0.000

601-03057  
 

20,739.8615.700

0.00

15.700

CY  

1,321.01000

0705 Reinforcing Steel 784.000

0.000

602-00000  
 

1,128.96784.000

0.00

784.000

LB  

1.44000

0710 Bridge Rail Type 10R 228.000

0.000

606-11010  
 

66,801.72228.000

0.00

228.000

LF  

292.99000

CAT 150,864.940.00150,864.94CURRENT AMT0325 $ $ $

CAT NO0330 STRUCTURE F-20-BY 

0715 Removal of Asphalt Mat (Planing) (Special) 2,396.000

0.000

202-00246  
 

27,961.322,396.000

0.00

2,396.000

SY  

11.67000

0720 Removal of Portions of Present Structure (Class 2) 2.000

0.000

202-00453  
 

699.302.000

0.00

2.000

SY  

349.65000

0725 Removal of Expansion Device 80.000

0.000

202-00504  
 

24,408.8080.000

0.00

80.000

LF  

305.11000

0730 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 126.530

0.000

403-34751  
 

11,115.66126.530

0.00

126.530

TON 

87.85000

0735 Waterproofing (Membrane) 2,398.000

0.000

515-00120  
 

52,156.502,398.000

0.00

2,398.000

SY  

21.75000
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PROJECT: STA0362-035                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:51:20

CUMULATIVE
AMOUNT

CAT NO0330 STRUCTURE F-20-BY 

0740 Bridge Expansion Device (0-4 Inch) 80.000

0.000

518-01004  
 

29,840.8080.000

0.00

80.000

LF  

373.01000

0745 Sawing and Sealing Bridge Joint 80.000

0.000

518-03000  
 

3,604.0080.000

0.00

80.000

LF  

45.05000

0750 Concrete Class DR 0.100

0.000

601-03057  
 

132.100.100

0.00

0.100

CY  

1,321.01000

0755 Concrete (Patching) 8.900

0.000

601-06100  
 

14,835.058.900

0.00

8.900

CY  

1,666.86000

0760 Reinforcing Steel (Epoxy Coated) 1,261.000

0.000

602-00020  
 

1,992.381,261.000

0.00

1,261.000

LB  

1.58000

CAT 166,745.910.00166,745.91CURRENT AMT0330 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0765 Field Office (Class 2) 1.000

0.000

620-00002  
 

52,100.001.000

0.00

1.000

EACH

52,100.00000

0770 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

45,500.001.000

0.00

1.000

EACH

45,500.00000

0775 Sanitary Facility 1.000

0.000

620-00020  
 

8,600.001.000

0.00

1.000

EACH

8,600.00000

CAT 106,200.000.00106,200.00CURRENT AMT0400 $ $ $

$ 4,175,737.37129,821.86$4,663,965.61$CURRENT AMTPROJECT TOTAL


